

**OLMSTED & PERRY CONSULTING ENGINEERS INC.**

# Construction Notice

## Downtown Streetscape Improvements

### CITY OF GRETNA

PO Box 69  
 204 N. McKenna Ave  
 Gretna, Nebraska 68028  
 Kris Faris, Public Works Director  
 Phone: (402) 332-3336 Ext. 206  
 Email: kris@cityofgretna.com

### OLMSTED & PERRY CONSULTING ENGINEERS INC.

10730 Pacific Street  
 Suite 232  
 Omaha, Nebraska 68114-4700  
 Gregory Perry, PE, Project Engineer  
 Phone: 402-399-8552 Ext. 1008  
 E-mail: gregp@olmstedperry.com

### PROJECT UPDATE


Compass Utility is scheduled to begin work on Monday, March 16th. The Contractor will work on Phases 3 and Phase 1 along the east side of McKenna Avenue. The Contractor anticipates the construction on Phase 3 will last three weeks and the work on Phase 1 will take five weeks, weather permitting.

The Contractor will provide a means of pedestrian access to the businesses or residents. Short term access restrictions will occur during the placement of the new concrete paving.

The water main contractor, Vrba Construction, will continue water main installation at GP Flecks & Sons north to Angus Street.



### PHASE 3



### PLAN AHEAD: 10 DAY SCHEDULE

- Remove existing pavement and curb on Phase 3 (GP Fleck to Tranny Shop)
- Install water main from GP Fleck to Angus Street
- Remove and replace curb ramp on the south side of City Hall
- Install storm sewer on Wallace Street from the alley to McKenna Avenue.

### PHASE 1A

