

**OLMSTED & PERRY CONSULTING ENGINEERS INC.**

# Construction Update

## Capehart Road Improvements

### CITY OF GRETNA

PO Box 69  
204 N. McKenna Ave  
Gretna, Nebraska 68028  
Kris Faris, Public Works Director  
Phone: (402) 332-3336 Ext. 206  
Email: kris@cityofgretna.com

### OLMSTED & PERRY CONSULTING ENGINEERS INC.

10730 Pacific Street  
Suite 232  
Omaha, Nebraska 68114-4700  
Gregory Perry, PE, Project Engineer  
Phone: 402-399-8552 Ext. 1008  
E-mail: gregp@olmstedperry.com

### PLAN AHEAD: 10 DAY SCHEDULE

- Storm sewer main installation along the south side of the road and intermediate crossings.
- Street grading and base preparation

### PROJECT UPDATE

The City's Contractor, Van Kirk Bros. Contracting, has completed the sanitary sewer and water main along the north side of Capehart Road. The Contractor is ready to begin the storm sewer installation along the south side of the road. The utility construction is expected to be completed by October 2nd, weather permitting.

Compass Utility, the concrete pavement contractor, will begin with grading and base preparation on October 1st, weather permitting.

The road will be closed for the last segments of storm sewer and for the street paving from September 29th to October 30th, weather permitting. Local traffic will be required to use the detour route to Fairview Road to 234th Street.



We appreciate your patience during construction of the project.



**Capehart Road Closes Tuesday, September 29th until Friday, October 30th.**

